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NOTHING says “courthouse” quite like fluted columns. Over the past two months both the interior 

lobby columns and exterior main entrance columns were set in place. Each individual Alabama limestone 
fluted column piece stands about 3 feet tall and weighs roughly 3,000 pounds. A single column is 
comprised of a 12 half-round stone pieces. The 4 lobby columns stand 21 feet tall and the 6 columns 
outside the main entrance are 24 feet tall. The pieces were stacked by hand around the structural tube 
steel columns and serve as perhaps the most significant aesthetic element  on the courthouse. 

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

PUNCHLIST UNDERWAY: In January the design team inspected and created their punchlist of the 
first and second floors of the building. The punchlist is a list of corrections that are needed to be done on 
the installed work before it can be accepted. On this project the design-build team executes their 
punchlist first and then the government and CM perform their punchlist. The government punchlist of 
the first and second floors is scheduled for January 31, 2018.

CAMPBELL DESIGN UPDATE: The design team has been working over the past two months on the 
creation of the 90% construction documents. In this stage most of the details will be flushed out and is 
the second to last design stage. The 90% submission is scheduled to be delivered on February 8, 2018.
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